

RESOLUTION NO. _____ (CM)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF WATSONVILLE APPROVING CONTRACT CHANGE ORDER NUMBER 1 WITH K. J. WOODS CONSTRUCTION, INC., A CORPORATION, FOR THE MADISON ALLEY SANITARY SEWER REPLACEMENT, PROJECT NO. SS-20-02; INCREASING THE SCOPE OF WORK AND CONTRACT AMOUNT NOT TO EXCEED \$103,000, AND DIRECTING THE CITY MANAGER TO EXECUTE SAME

Amends Resolution No. 210-20 (CM)

WHEREAS, on or about December 8, 2020, the City awarded bid of \$188,000 to K. J. Woods Construction, Inc., a corporation, [Contractor's License #701797] for the Madison Alley Sanitary Sewer Replacement, Project No. SS-20-02; and

WHEREAS, due to unforeseen existing utility conflicts, the contractor needs to add approximately 400-linear feet of 8-inch sanitary sewer replacement to the scope of work; and

WHEREAS, Contract Change Order Number 1 increases contract amount by \$103,000 (from contract amount prior to this change order of \$188,000 to \$291,000).

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF WATSONVILLE, CALIFORNIA, AS FOLLOWS:

1. That Contract Change Order Number 1 with K. J. Woods Construction, Inc., a corporation, for the Madison Alley Sanitary Sewer Replacement, Project No. SS-20-02, increasing the scope of work and contract amount not to exceed \$103,000, a copy of which Change Order No. 1 is attached hereto and incorporated herein by this reference, is hereby approved.

2. That the City Manager be and is hereby authorized and directed to execute Contract Change Order Number 1 on behalf of the City of Watsonville.
