

CITY OF WATSONVILLE
Parks and Community Services Department

CONTRACT CHANGE ORDER NO: #3

Project Name: Ramsay Renaissance Project

City Project No: PK 22-01

Contract No: #3014

Project Location: 1301 Main Street
 Watsonville, CA 95076

To: Robert A. Bothman, Inc.

You are hereby directed to make the herein described changes from the contract plans and specifications or do the following described in the contract plans and specifications. All new work herein described shall be done in accordance with the applicable provisions of the contract plans and specifications, except as specifically modified by this contract change order.

NOTE: This change order is not effective until approved by the Director of Parks and Community Services Department

Change requested by: Project Manager

Description of Work:

11/25/24	Bothman RFC #15 / ASI 22 Revised detail for Multi-Use Field	\$587,708.10
	Cost for implementation of ASI 22, which revised and clarified details for the infrastructure for the Multi-Use Field. Existing subgrade at the field proved to be of unsuitable material. As a result, 12" of existing material needed to be removed and replaced with recycled baserock. In addition, the consultant expanded the waterproofing details to ensure the infrastructure for the synthetic turf receives minimum moisture. This resulted in added labor and material cost..	

Total of Change Order No. 3	\$587,708.10
------------------------------------	---------------------

The Original Contract Sum Was:	\$24,530,000.00
Net Change by Previously Authorized Change Orders	\$130,905.28
The Contract Sum Prior to this Change Order was	\$24,660,905.28
The Contract Sum will be increased by this change Order(s) in the Amount of	\$587,708.10
The New Contract Sum Including this Change Order will be	\$25,248,613.38

By reason of this order the time of completion will be adjusted as follows: 0 days

Approved: _____
 Project Manager Date

Approved: _____
 Director of Parks and Community Services Date

Approved: _____
 Director of Administrative Services Date

Approved: _____
 City Manager Date

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and accept the prices listed above as full payment for all labor, equipment, materials, overhead and profit required to perform the above described change.

Date Accepted Lito S. Umali Digitally signed by Lito S. Umali
DN: c=US, E=lumali@bothman.com,
O=Robert A. Bothman Construction,
OU=Sr. Project Manager, CN=Lito S. Umali
Date: 2024.12.26 09:09:05-08'00'

Contractor Robert A. Bothman, Inc.

By Lito S. Umali

Title Sr. Project Manager