



February 25, 2025

California Natural Resources Agency
Attn: Jennifer Thomas, Program Manager, CNRA Boards & Grants
715 P Street, 20th Floor
Sacramento, CA 95814

Re: Ramsay Park Phase 4: Green Infrastructure Grant Update

Dear Ms. Thomas,

As the authorized representative for the City of Watsonville under Urban Greening Grant UG20101-0 Ramsay Phase 4: Green Infrastructure, I am writing to inform you of our confirmed change to the scope of work.

Further to the City's letter dated November 20, 2024 which outlined the financial challenges to completing the Ramsay Phase 3: Nature Center, on which Phase 4 is dependent, we will be pivoting the Nature Center project into an existing facility at the park, the Ramsay Family Center building.

Additional consideration of the budget constraints for this renovation to accommodate the Nature Center has resulted in the confirmation that the City will not be pursuing a green roof as part of the renovation. This means that the Phase 4 scope of work described in the grant agreement would be reduced. As described in clause D.6. of the grant agreement relevant to amendment requests, please accept this formal notification of change.

Sincerely,

Tamara Vides
City Manager