

**RESOLUTION NO. \_\_\_\_\_ (CM)**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF WATSONVILLE APPROVING CONTRACT CHANGE ORDER NUMBER 2 WITH K. J. WOODS CONSTRUCTION, INC., A CORPORATION, FOR THE MADISON ALLEY SANITARY SEWER REPLACEMENT, PROJECT NO. SS-20-02; INCREASING THE SCOPE OF WORK AND CONTRACT AMOUNT NOT TO EXCEED \$23,076.47, AND DIRECTING THE CITY MANAGER TO EXECUTE SAME**

**Amends Resolution No.'s 210-20 (CM) and 56-21 (CM)**

**WHEREAS**, on or about December 8, 2020, the City awarded bid of \$188,000 to K. J. Woods Construction, Inc., a corporation, [Contractor's License #701797] for the Madison Alley Sanitary Sewer Replacement, Project No. SS-20-02; and

**WHEREAS**, on March 9, 2021, Council adopted Resolution No. 56-21 (CM) approving Change Order Number 1 with K. J. Woods Construction, Inc., adding to the scope of work and increasing the cumulative total contract amount to \$291,000; and

**WHEREAS**, existing hardened slurry was encountered during the completion of the project, resulting in additional work; and

**WHEREAS**, Contract Change Order Number 2 increases the contract amount by \$23,076.47 (from contract amount prior to this change order of \$291,000 to \$314,076.47).

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF WATSONVILLE, CALIFORNIA, AS FOLLOWS:**

1. That Contract Change Order Number 2 with K. J. Woods Construction, Inc., a corporation, for the Madison Alley Sanitary Sewer Replacement, Project No. SS-20-02, increasing the scope of work and contract amount not to exceed \$23,076.47, a copy of which Change Order No. 2 is attached hereto and incorporated herein by this reference, is hereby approved.

2. That the City Manager be and is hereby authorized and directed to execute Contract Change Order Number 2 on behalf of the City of Watsonville.

\*\*\*\*\*