

CITY OF WATSONVILLE
Public Works and Utilities Department

CONTRACT CHANGE ORDER No. 1

Contract No. 3324

Project Name: **2024-2025 Citywide Sidewalk Repair Project**

City Project No. 14873

Contractor: **J. Johnson & Company Inc.**

Description of Work:

The contractor will be given additional sites to conduct work. One will include the reconstruction of curb, gutter, and sidewalk along West Riverside Dr. The other sites will require the installation of new tree grates.

Total Amount of Change Order: \$166,000.00

By reason of this order the time of completion will be adjusted as follows: N/A

This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, profit, any and all indirect costs and time adjustment required to perform the above described change. All work shall be completed in accordance with the applicable provisions of the Contract Documents.

Signed by:
Jay Johnson

8/13/2025 | 4:50 PM PDT

Accepted By Contractor:

8A968514066C476...
J. Johnson & Company Inc.

Date

Signed by:			
City Approval:	<i>Chris Gregorio</i>	8/13/2025 2:49 PM PDT	
<u>E1812E6C60C045E...</u>			
Project Manager	Date	Director Public Works & Utilities	Date
<i>If Cumulative Change Order Percentage is Greater Than 15% the Following Signatures are also required:</i>			
Director of Administrative Service	Date	City Manager	Date

Contract Summary:

The Original Contract Sum:	\$229,550.00
Net Change by Previously Authorized Change Orders	\$0.00
The Contract Sum Prior to this Change Order:	\$229,550.00
Amount of this Change Order:	\$166,000.00
The New Contract Sum Including this Change Order:	\$395,550.00
Cumulative Change Order Percentage Increase	72%