

CITY OF WATSONVILLE
Public Works and Utilities Department

CONTRACT CHANGE ORDER NO: 3

Contract No: 2834

Project Name: On-Call Striping
Contractor: Chrisp Company

Project No: ST-23-01QB

Project Location: Citywide

To: Chrisp Company

NOTE: This change order is not effective until approved by the Director of Public Works and Utilities Department

CCO Request by: Murray Fontes

Description of Work:

1 The City has identified additional streets for striping and marking. The work consists of, generally, pavement markings and striping at various locations throughout City, and any associated work required to complete the scope such as grinding and disposal of existing striping, traffic control, installation of reflective markers, and such other items or details, not mentioned above, that are required by the contract documents shall be performed, placed, constructed or installed.

Total of Changer Order No. 3: \$ 271,434.50

Total of Change Order No. 3

\$ 271,434.50

The Original Contract Sum Was:	\$208,500.00
Net Change by Previously Authorized Change Orders	\$260,497.00
The Contract Sum Prior to this Change Order was	\$468,997.00
The Contract Sum will be increased by this change Order(s) in the Amount of	\$271,434.50
The New Contract Sum Including this Change Order will be	\$740,431.50
Cumulative Change Order Percentage Increase:	255.12%

By reason of this order the time of completion will be adjusted as follows: 0 working days

Approved: _____
Project Manager Date

Approved: _____
Director of Public Works & Utilities Date

Contract Change Orders exceeding 15% of the original contract require Administrative Services Director and City Manager Approval

Approved: _____
Director of Administrative Serviv Date

Approved: _____
City Manager Date

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and accept the prices listed above as full payment for all labor, equipment, materials, overhead and profit required to perform the above described change.

Date Accepted: 11/26/2025 | 10:29 AM PST

Signed by: Mark Chrisp
Contractor Signature: D634957DD43143B...

By (Written Name): Mark Chrisp

Title: Vice President