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Agenda Report 
 

 
MEETING DATE: Tuesday, May 28, 2024 
 

TO: City Council 
 

FROM: PUBLIC WORKS & UTILITIES DIRECTOR LINDBERG 
   ASSISTANT PUBLIC WORKS & UTILITIES DIRECTOR FONTES 
  

SUBJECT: CONTRACT AMENDMENT #2 WITH BOWMAN & WILLIAMS, 
A CORPORATION TO EXTEND THE TERM OF THE 
CONTRACT FOR ENGINEERING AND CONSTRUCTION 
DOCUMENTS AND MODIFY SCOPE OF WORK FOR THE 
LAKE AVENUE UNDERGROUNDING PROJECT 

 
 
 
RECOMMENDED ACTION: 
 
It is recommended that the City Council adopt a resolution approving Contract 
Amendment #2 with Bowman and Williams, a corporation, to extend the period of the 
contract for completion of plans and specifications, modify the scope of work for the 
Lake Avenue Undergrounding project to include installation of street lighting on Lake 
Avenue and authorize and direct the City Manager to execute same. 
 
BACKGROUND: 
On March 25, 2014, the City Council approved Resolution No. 31-14 (CM), creating 
the Lake Avenue Utility Underground District No. 21. Creation of the District would 
allow the City to secure funding through PG&Es Rule 20A program and work with 
PG&E, AT&T and Comcast to underground the existing overhead utilities and convert 
all adjacent buildings from overhead to underground services on Lake Avenue from 
Rodriguez Street to Brennan/Union Street. Refer to attached Location Map. 
   
On April 14, 2020, the City Council adopted Resolution No. 43-20 (CM) approving a 
contract with Bowman & Williams, a corporation, to prepare a base map for the Rule 
20A work to be done by PG&E and prepare plans and specifications for the 
improvements on said street. 
 
On October 26, 2021, the City Council adopted Resolution No. 286-21 (CM) 
approving First Amendment to Contract, extending the term of the Bowman & 
Williams contract from June 30, 2021 to June 30, 2024. 
 
DISCUSSION: 
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Undergrounding of the existing overhead utilities will require removal of existing utility 
poles.  Some of the poles have streetlights on them that will need to be replaced.  Staff 
proposes to amend the scope of the current agreement with Bowman and Williams to 
include preparation of plans and specifications for installing additional street lighting within 
the project area and extending the term of the current agreement to June 30, 2026.  There 
is no change in the overall amount of the contract. 
 
Plans and Specifications are estimated to be completed in 5 months, with bid 
procurement to begin by the end of the year 2024. 
 
STRATEGIC PLAN: 
The project addresses the following Strategic Plan Goals: 
2-Infrastructure & Environment 
5-Public Safety 
 
FINANCIAL IMPACT: 
None, as there is no change to the contract amount. 
 
ALTERNATIVE ACTION: 
No reasonable alternatives are known at this time. 
 
ATTACHMENTS AND/OR REFERENCES (If any): 

1) Location Map for Lake Avenue Undergrounding Project 


