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Caltrans Project Development

 Four Year Program of Projects

 Adopted by the California Transportation 
Commission every 2 years

 “Fix-it First” approach to fund safety, 
maintenance, and preservation projects

 Funding tied to individual assets (e.g., 
bridge, culvert, roadway) of the State 
Highway Facility 



Caltrans Project Development

Project 
Initiation: 
1-2 years

Project Approval & 
Environmental Document: 

2-6 years

Plans, Specifications 
and Estimate: 

2-4 years

Construction: 
1-4 years



Downtown 
Watsonville Safety 

Project 
(EA- 1Q150)

State Route 152 
Pavement and 

Complete Streets
(EA- 1P110)

State Route 129 
Pavement 

(EA- 1J830)

Harkins 
Bike/Pedestrian 

Overcrossing
(EA- 1G490)

Holohan Road 
Intersection 

Improvements
(EA- 0T770)

Clean California 
Beautification Project

(EA- 1P530)

State Route 129 
Pavement

(EA- 1R340)



State Route 129 Pavement

Funding: SHOPP

Asset: Pavement

Phase: Final Design

Status: 99% Designed

Next Steps:
Finish RW Certification
Final review by Office Engineer 

CON Target: Winter 2025-26

Core Project Outcomes
• Refreshed lane striping and pavement rehabilitation
• Upgraded existing crosswalks to high-visibility striping
• ADA compliant curb ramps

Added Bicycle/Pedestrian Features
• Curb extensions at spot locations on SR 152
• Rectangular Rapid Flashing Beacon on E. Lake and 

Brewington Ave
• Sidewalk Widening on SR 129 between Lincoln and 

Blackburn
• Strawberry bike racks 





Downtown Watsonville Safety Project

Program: SHOPP
Asset: Safety (010)
Phase: Env (PA&ED)
Status: Conducting studies of 
scope elements and securing 
permits
Next Steps:
Publish Project Report
Design Phase

CON Target: Winter 2026-27

Core Project Outcomes
• Shorted pedestrian crossing distances through 

curb extensions
• High-visibility crosswalk striping to raise 

pedestrian visibility

Typical Bulbout Layout



Downtown 
Watsonville Safety 

Project 

Project Map



State Route 152 Pavement and Complete Streets

Program: SHOPP 
Asset: Complete Streets 
Phase: Env (PA&ED)
Status: Will begin conducting 
studies of scope elements in 
summer 2024
Next Steps:
Publish Project Report
Design Phase

CON Target: Spring 2031

Core Project Outcomes
• Upgraded existing crosswalks to high-visibility striping
• ADA compliant curb ramps
• Refreshed lane striping and pavement
• Road diet (Freedom/SR -152 to Main/Beach St)

Additional Project Features
• Protected bike lane (Green Valley Rd to Freedom)
• Six pedestrian refuge islands 
• Culvert/drainage enhancement
• New crosswalks at select locations



Road Diet Feature

Road Diet

Proposed on Highway 152 (Main 
St) from Freedom Blvd to Beach St

Convert: 
4 lanes (2 each direction)

To 

3 lanes (1 each direction + center 
turn lane)

Widen sidewalks to enhance 
pedestrian experience

FHWA Example of a Road Diet



Replace Salsipuedes Creek Culvert

• Existing structure built in 1967

• Existing size: 15 feet (diameter)

• Proposed project: 
• Replace with 3-sided 

reinforced concrete box 
culvert

• 16 ft wide x 15 ft tall 



City Council Resolution in 
Support of the Project

2. The Watsonville City Council hereby adopts this 
resolution in support of Caltrans Project 05-1P110 
…that will increase mobility, accessibility and 

safety for all users and may alter existing traffic 
patterns, increase vehicle congestion and delays, 

and impact travel behavior.

September 13, 2022



Other Projects of Interest

Harkins Bike/Ped 
Overcrossing

• City Sponsored 
Project

• Caltrans 
Completing Final 
Design and Right of 
Way

• Estimated 
Construction: 
Summer 2025

Clean California 
Watsonville

• Caltrans Clean 
California Project

• In Construction
• Estimated 

Completion: 
January 2026

Holohon Road 
Intersection 

Improvements

• County of Santa 
Cruz Project

• In Construction
• Estimated 

Completion: July 
2024

State Route 129 
Pavement (County)

• Caltrans Project in 
Project Initiation 
Phase

• Estimated 
Construction: Fall 
2027



Thank you
Contact  I n format ion

M a d i l yn . J acobsen @d ot .ca . gov

( 805)  835- 6328

mailto:Madilyn.Jacobsen@dot.ca.gov
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