

**THIRD AMENDMENT TO CONSULTANT SERVICES CONTRACT  
BETWEEN THE CITY OF WATSONVILLE  
AND KIMLEY-HORN AND ASSOCIATES, INC.**

**THIS THIRD AMENDMENT TO CONTRACT** for consultant services is entered into by and between the **City of Watsonville** ("City") and **Kimley-Horn and Associates, Inc.** ("Consultant") on \_\_\_\_\_. The City and Consultant agree as follows:

**RECITALS**

**WHEREAS**, City and Consultant have previously executed a Consultant Services Contract to provide consultant services for the Freedom Boulevard Planline Project No. ST-17-01, dated July 12, 2017, a First Amendment, dated April 18, 2018 and a Second Amendment, dated May 30, 2019;

**WHEREAS**, the City has added additional tasks to the work program of the Consultant causing additional time to the project completion; and

**WHEREAS**, the amendment of the Contract for Consultant Services is in the best interest of the City of Watsonville.

**NOW, THEREFORE**, the City and the Consultant agree that the Contract shall be amended as follows:

Section 2. Term of Contract and Exhibit "B" Schedule of Performance are hereby amended to add the following:

***"Term of contract shall be extended to June 30, 2022"***

All other terms and conditions of the Contract dated July 12, 2017, as amended, shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties hereto have executed this Fourth Amendment to Consultant Services Contract the day and year first hereinabove written.

**CITY OF WATSONVILLE**

**KIMLEY-HORN AND ASSOCIATES,  
INC.**

By \_\_\_\_\_  
Matthew D. Huffaker, City Manager

DocuSigned by:  
*Matthew D. Weir*  
By \_\_\_\_\_  
1C6B343D36E0443  
Matthew D. Weir, PE No. C70216

ATTEST:

By \_\_\_\_\_  
Beatriz Vázquez Flores, City Clerk

APPROVED AS TO FORM:

By \_\_\_\_\_  
Alan J. Smith, City Attorney