

List of No Cost or Scope Change Contract Extension Amendments

Contract #	Vendor	Description	Original Completion Date	Requested Completion Date
2580	<i>HDR Engineering</i>	<i>Design Services for Levee Embankment</i>	<i>1/31/2024</i>	<i>1/31/2026</i>
1871	<i>Global Concepts</i>	<i>Office Space Design</i>	<i>6/30/2024</i>	<i>6/30/2025</i>
2922	<i>Harris & Associates, Inc</i>	<i>MSC Improvements Design Build</i>	<i>12/31/2024</i>	<i>12/31/2025</i>
1667	<i>Luhdorff and Scalmanini Consulting Engineers</i>	<i>Roache Road Municipal Well Pump Station</i>	<i>6/30/2024</i>	<i>12/31/2026</i>
3015	<i>Harris & Associates, Inc.</i>	<i>Pavement Management Program</i>	<i>12/31/2024</i>	<i>12/31/2025</i>
836	<i>Kimley-Horn & Associates, Inc.</i>	<i>Plan Line for Freedom Blvd.</i>	<i>6/30/2024</i>	<i>12/31/2025</i>
2927	<i>Dudek</i>	<i>Temporary Headworks Relocation</i>	<i>12/31/2024</i>	<i>12/31/2026</i>