

RESOLUTION NO. _____ (CM)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF WATSONVILLE APPROVING CHANGE ORDER NO. 2 TO CONTRACT BETWEEN THE CITY OF WATSONVILLE AND TOP TIER GRADING, LLC., FOR THE UPPER STRUVE SLOUGH ENHANCEMENT PROJECT, NO. SD-23-11092, ADDING TO THE SCOPE OF WORK AND INCREASING THE CONTRACT COMPENSATION IN THE AMOUNT OF \$78,688.91, FOR A REVISED TOTAL CONTRACT AMOUNT OF \$384,987.91 AND AUTHORIZING THE CITY MANAGER TO EXECUTE SAME

WHEREAS, on September 26, 2023, City Council adopted Resolution No. 188-23 (CM) awarding a construction contract to Top Tier Grading INC, in the amount not to exceed \$299,299.00 and a contract was executed with Top Tier Grading, LLC.; and

WHEREAS, Contract Change Order No. 1 was approved and executed by Director of Public Works on August 27, 2024, adding \$7,000 to the contract amount; and

WHEREAS, this Contract Change Order No. 2 will add to the scope of work and increase the contract by a total amount of \$78,688.91, for a revised total contract amount not to exceed \$384,987.91.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF WATSONVILLE, CALIFORNIA, AS FOLLOWS:

1. A CEQA categorical exemption was filed on September 26, 2023 for the Upper Struve Slough citing Section 15333, Class 33, Small Habitat Restoration Projects, and no substantial changes involving significant environmental effects were added by the change order that would require additional CEQA action.

2. That the Contract Change Order No. 2 between the City of Watsonville and Top Tier Grading LLC., a copy of which Change Order, is attached hereto and incorporated herein by this reference is hereby approved.

3. The City Manager is hereby authorized and directed to execute said contract change order for and on behalf of the City of Watsonville with minor revisions that may be approved by the City Manager and the City Attorney.
