

List of No-Cost Contract Amendments for Time Extensions

Contract #	Vendor	Description	Original Completion Date	Requested Completion Date
2590	Waterways Consulting Inc.	Middle Struve Habitat and Water Quality Improvements	12/31/2024	06/30/2026
2570	Watsonville Wetlands Watch	Middle Struve Slough Water Quality Enhancements	03/31/2025	06/30/2026
2763	Carollo Engineers, Inc.	Freedom Site Feasibility Study, Historic Property Identification Report	06/30/2025	06/30/2026
1871	Global Concepts	Office Space Design	06/30/2025	06/30/2026
2196	Kimley-Horn & Associates, Inc.	HWY 1 Harkins Slough Rd Safe Routes to School Improvements	06/30/2025	06/30/2026
2632	Cal Engineering & Geology, Inc.	Construction Plans/Doc Pennsylvania Trail Repair	06/30/2025	06/30/2026
2250	Cal Engineering & Geology, Inc.	Pennsylvania Dr. Reconstruction Project Plans & Docs	06/30/2025	06/30/2026