#### FIRST AMENDMENT TO CONSULTANT SERVICES CONTRACT BETWEEN THE CITY OF WATSONVILLE AND CAL ENGINEERING & GEOLOGY, INC.

THIS FIRST AMENDMENT TO CONTRACT for consultant services is entered into by and between the **City of Watsonville** ("City") and **Cal Engineering & Geology, Inc.** ("Consultant") this day of \_\_\_\_\_\_. The City and Consultant agree as follows:

### RECITALS

WHEREAS, City and Consultant have previously executed a Consultant Services Contract dated June 1, 2023, for preparation of construction plans and documents for the Pennsylvania Drive Trail; and

WHEREAS, the original contract was in the amount of \$123,545 with an expiration date of June 30, 2025; and

WHEREAS, Request for Qualification Statements from Consulting Engineering

Firms was issued on May 12, 2021, for Periodic and On-Call Professional Engineering

Services with a deadline for submittal of Request for Qualification on June 15, 2021; and

**WHEREAS**, the First Amendment of the Contract for Consultant Services is in the best interest of the City of Watsonville.

**NOW, THEREFORE,** the City and the Consultant agree that the Contract shall be amended as follows:

Section 2. is hereby amended to add the following:

# "Section 2. Term of Contract. The term of the Contract shall be extended to June 30, 2026."

Section 3. and Exhibit "B", both entitled "Schedule of Performance" is hereby amended to read:

### All work shall be completed by June 30, 2026.

All other terms and conditions of the Contract dated June 1, 2023, as amended,

shall remain in full force and effect.

**IN WITNESS WHEREOF,** the parties hereto have executed this First Amendment

to Consultant Services Contract the day and year first hereinabove written.

## CITY OF WATSONVILLE

By\_\_\_\_\_ Tamara Vides, City Manager ATTEST:

CAL ENGINEERING & GEOLOGY, INC.

DocuSigned by: Phil Gregory E16A8B0C2616430.... Bv

Phil Gregory, Sr. Principal Engineer

By\_\_

Irwin I. Ortiz, City Clerk APPROVED AS TO FORM:

By\_\_\_\_\_

Samantha W. Zutler, City Attorney