

**EWAR 2 - ADDITIONAL WORK APPROVAL FORM  
 City of Watsonville**

**ATTN:** Ruben Tellez

**CUSTOMER:** City of Watsonville

**PURCHASE ORDER:** 3533

**SERVICE ORDER:** 601007212 & 602021495

**DATE:** 11/18/2025

**DESCRIPTION OF WORK BEYOND ORIGINALSCOPE**

- **HEAD CORE EXCHANGE ADDITIONAL REPAIR:**  
 Reference Proforma 180664380

- **LABOR** **\$6,991.68**
  - Surface Grind Damage on Fire Ring
  - Remove Precombustoin Thread
  - Repair damaged valve threads
- **Parts** **\$2,220.60**

Qty	UOM	Part Number	Description
10	EA	Z913-942-020	Stud Double Ended
10	EA	Z913-925-004	Stud Double Ended 5/8
8	EA	ZS-994	Sleeve Precombustion New

- **Taxes** **\$ 210.96**
- **Total** **\$9,423.24**

- **TURBO CORE EXCHANGE ADDITIONAL REPAIR:**  
 Quote 111164638 replaces quote 111158928

- **Additional Labor** **\$ 6,189.17**
  - Rebuild Zyglo Turbine Blades
  - Rebuild Shaft
  - Repair Seal Ara
  - Pressure Test Intermediate Case
  - Install New Turbine Case
- **Additional Parts** **\$30,350.36**

Qty	UOM	Part Number	Description
1	EA	ZMNR20R106-501-001	CASING TURBINE-NR20/R106
1	EA	ZMNR20R106-541-001	SHROUD EXHAUST-(INSERT)-NR20/R106
1	EA	ZMNR20R106-B0002	GASKET MANIFOLD-EXHAUST-INLET-NR20/R106
1	EA	ZMNR20R106-B0003	GASKET AIR-OUTLET-NR20/R106-NR20/R187
1	EA	ZMNR20R106-B0004	GASKET AIR-INLET-NR20/R106
1	EA	ZMNR20R106-C0001	GASKET CONNECTION-EXHAUST-OUTLET-NR20/R1
1	EA	ZMNR20R106-540-016	O-RING EXHAUST-INLET-NR20/R106
1	EA	ZMNR20R106-517-018	O-RING NR20/R106
1	EA	ZMNR20R106-520-006	RING LABYRINTH
6	EA	ZMNR20R106-501-024	SCREW STUD
6	EA	ZMNR20R106-501-025	NUT HEXAGON
6	EA	ZMNR20R106-501-017	LOCKWASHER
1	EA	ZMNR20R106-517-068	GASKET
2	EA	ZMNR20R106-546-005	RING CLAMPING
1	EA	ZMNR20R106-540-015	O-RING EXHAUST-ADAPTER-NR20/R106

○ Taxes	<b>\$ 2,243.03</b>
○ Total	<b>\$38,782.56</b>

**ADDITIONAL PRICE FOR CORE REPAIR: \$48,205.80**

Original Contract TOTAL:	\$173,495.63
Invoice 91446202	<u>\$154,720.80</u>
<b>Contract Balance:</b>	<b>\$ 18,774.83</b>

EWAR 1 Total:	\$ 38,193.75
EWAR 2 Total:	<u>\$ 48,205.80</u>
<b>Total EWARS</b>	<b>\$86,399.55</b>

**REQUESTED CONTRACT INCREASE: \$ 67,624.72**

\*Equals total EWARS minus Contract Balance

**Approval:** \_\_\_\_\_

**Date:** \_\_\_\_\_