

**SCEOND AMENDMENT TO CONSULTANT SERVICES CONTRACT
BETWEEN THE CITY OF WATSONVILLE
AND COOPER MACHINERY LLC.**

THIS SECOND AMENDMENT TO CONTRACT for consultant services is entered into by and between the **City of Watsonville** ("City") and **COOPER MACHINERY LLC.** ("Consultant") this day of _____. The City and Consultant agree as follows:

RECITALS

WHEREAS, City and Consultant have previously executed a Consultant Services Contract to revise dated July 29, 2025; and

WHEREAS, the original contract was in the amount of \$173,495.63 with an expiration date of June 30, 2026; and

WHEREAS, the Wastewater Treatment Plant's cogeneration generator experienced significant operational issues that affect energy recovery and overall plant reliability; and

WHEREAS, subdivision (a) of § 3-5.210 provides exemptions to the purchasing policy for an emergency that requires that an order be placed with the nearest available source of supply, service, or equipment; and

WHEREAS, on September 23, 2025, First Amendment was executed to add to the scope of work and compensation in the amount of \$52,071.97; and

WHEREAS, the City has added additional tasks to the work program of the Consultant causing additional cost and time to the project completion; and

WHEREAS, the Second Amendment of the Contract for Consultant Services is in the best interest of the City of Watsonville.

NOW, THEREFORE, the City and the Consultant agree that the Contract shall be amended as follows:

Section 1 is hereby amended to add the following:

"Section 1. Scope of Services. In addition to the performance of those services specified in detail in Exhibit "A" of the Contract, Consultant shall perform the additional services specified in detail in Exhibit "1," entitled Second AMENDMENT TO SCOPE OF SERVICES, which is attached hereto and incorporated herein."

Section 4 is hereby amended to read:

"Section 4 and Exhibit "C" both entitled "Compensation" of the Contract, are hereby amended to provide an additional amount of compensation of Sixty Seven Thousand Six Hundred Twenty Frou Dollars Seventy Two Cents (\$67,624.72) for professional services. A revised total contract amount not to exceed \$293,192.32

All other terms and conditions of the Contract dated July 29, 2025 as amended, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Second Amendment to Consultant Services Contract the day and year first hereinabove written.

CITY OF WATSONVILLE

**COOPER MACHINERY SERVICES
LLC**

By _____
Tamara Vides, City Manager

Signed by:

By _____
Kenny Pucheu, Chief Financial Officer

ATTEST:

By _____
Irwin I. Ortiz, City Clerk

APPROVED AS TO FORM:

By _____
Samantha W. Zutler, City Attorney

EXHIBIT "1"

SECOND AMENDMENT TO SCOPE OF SERVICES

The scope of services is as follows, additional labor and parts needed to complete the necessary emergency repair to return the cogenerations system to reliable service. Using critical internal components, including turbine casing, bearings, seals, gaskets, and associated hardware, using OEM parts and certified repair procedures.

Description of Work Beyond Original Scope:

- **HEAD CORE EXCHANGE ADDITIONAL REPAIR:**
 Refence Proforma 180664380

- **LABOR** **\$6,991.68**
 - **Surface Grind Damage on Fire Ring**
 - **Remove Precombustoin Thread**
 - **Repair damaged valve threads**

- **Parts** **\$2,220.60**

Qty	UOM	Part Number	Description
10	EA	Z913-942-020	Stud Double Ended
10	EA	Z913-925-004	Stud Double Ended 5/8
8	EA	ZS-994	Sleeve Precombustion New

- **Taxes** **\$ 210.96**
- **Total** **\$9,423.24**

- **TURBO CORE EXCHANGE ADDITIONAL REPAIR:**
 Quote 111164638 replaces quote 111158928

- **TURBO CORE EXCHANGE ADDITIONAL REPAIR:**
Quote 111164638 replaces quote 111158928

- **Additional Labor** **\$ 6,189.17**
 - **Rebuild Zyglo Turbine Blades**
 - **Rebuild Shaft**
 - **Repair Seal Ara**
 - **Pressure Test Intermediate Case**
 - **Install New Turbine Case**

- **Additional Parts** **\$30,350.36**

Qty	UOM	Part Number	Description
1	EA	ZMNR20R106-501-001	CASING TURBINE-NR20/R106
1	EA	ZMNR20R106-541-001	SHROUD EXHAUST-(INSERT)-NR20/R106
1	EA	ZMNR20R106-B0002	GASKET MANIFOLD-EXHAUST-INLET-NR20/R106
1	EA	ZMNR20R106-B0003	GASKET AIR-OUTLET-NR20/R106-NR20/R187
1	EA	ZMNR20R106-B0004	GASKET AIR-INLET-NR20/R106
1	EA	ZMNR20R106-C0001	GASKET CONNECTION-EXHAUST-OUTLET-NR20/R1
1	EA	ZMNR20R106-540-016	O-RING EXHAUST-INLET-NR20/R106
1	EA	ZMNR20R106-517-018	O-RING NR20/R106
1	EA	ZMNR20R106-520-006	RING LABYRINTH
6	EA	ZMNR20R106-501-024	SCREW STUD
6	EA	ZMNR20R106-501-025	NUT HEXAGON
6	EA	ZMNR20R106-501-017	LOCKWASHER
1	EA	ZMNR20R106-517-068	GASKET
2	EA	ZMNR20R106-546-005	RING CLAMPING
1	EA	ZMNR20R106-540-015	O-RING EXHAUST-ADAPTER-NR20/R106

- **Taxes** **\$ 2,243.03**
- **Total** **\$38,782.56**

ADDITIONAL PRICE FOR CORE REPAIR: \$48,205.80

Original Contract TOTAL:	\$173,495.63
Invoice 91446202	\$154,720.80
Contract Balance:	\$ 18,774.83

EWAR 1 Total:	\$ 38,193.75
EWAR 2 Total:	\$ 48,205.80
Total EWARS	\$86,399.55

REQUESTED CONTRACT INCREASE: \$ 67,624.72

*Equals total EWARS minus Contract Balance