

RESOLUTION NO. _____ (CM)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF WATSONVILLE APPROVING CONTRACT CHANGE ORDER NUMBER 2 WITH TOP LINE ENGINEERS, INC., A CORPORATION, FOR THE CORRALITOS SAND FILTER STRUCTURE ROOF REPLACEMENT PROJECT, NO. WA-20-14348; ADDING TO THE SCOPE OF WORK, IN AN AMOUNT NOT TO EXCEED \$30,000; AND AUTHORIZING AND DIRECTING THE CITY MANAGER TO EXECUTE SAME

Amends Resolution No.'s 209-20 (CM) and 73-21 (CM)

WHEREAS, on or about December 8, 2020, the City awarded bid of \$611,500 to Top Line Engineers, Inc., a corporation, [Contractor's License #1000389] for the Corralitos Sand Filter Structure Roof Replacement Project, No. WA-20-14348; and

WHEREAS, Change Order Number 1 was for the cost to salvage the existing sand filter roof joists in good condition, prepare and install the roof joists over the sedimentation basin, and install new wood planking on the sedimentation basin roof; and

WHEREAS, this Change Order Number 2, increases the scope of work and compensation; and

WHEREAS, Contract Change Order Number 2 increases contract amount by \$30,000 (from contract amount prior to this change order of \$849,883.00 to \$879,883.00).

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF WATSONVILLE, CALIFORNIA, AS FOLLOWS:

1. That Contract Change Order Number 2 with Top Line Engineers, Inc., a corporation, for the Corralitos Sand Filter Structure Roof Replacement Project, No. WA-20-14348, increasing the scope of work in an amount not to exceed \$30,000, a copy of which Change Order is attached hereto and incorporated herein by this reference, is hereby approved.

2. That the City Manager be and is hereby authorized and directed to execute Contract Change Order Number 2 on behalf of the City of Watsonville.
