

**FIRST AMENDMENT TO CONSULTANT SERVICES CONTRACT  
BETWEEN THE CITY OF WATSONVILLE  
AND VERDE DESIGN, INC.**

**THIS FIRST AMENDMENT TO CONTRACT** for consultant services is entered into by and between the **City of Watsonville** ("City") and **Verde Design, Inc.** ("Consultant") this 6<sup>th</sup> day of July, 2021. The City and Consultant agree as follows:

**RECITALS**

**WHEREAS**, the City and Consultant have previously executed a Consultant Services Contract for the Watsonville Slough Connector Trail Project at Ramsay Park dated October 9, 2019;

**WHEREAS**, the City has added additional tasks to the work program of the Consultant causing additional cost and time to the project completion; and

**WHEREAS**, the amendment of the Contract for Consultant Services is in the best interest of the City of Watsonville.

**NOW, THEREFORE**, the City and the Consultant agree that the Contract shall be amended as follows:

Section 1 is hereby amended to add the following:

***"Section 1. Scope of Services. In addition to the performance of those services specified in detail in Exhibit "A" of the Contract, Consultant shall perform the additional services specified in detail in Exhibit "1," entitled FIRST AMENDMENT TO SCOPE OF SERVICES, which is attached hereto and incorporated herein."***

Section 2 is hereby amended to add the following:

***"Section 2. Term of Contract. Contract end date to extend to June 30, 2022."***

Section 4 is hereby amended to read:

***"Section 4 and Exhibit "C" both entitled "Compensation" of the Contract, are hereby amended to provide an additional amount of compensation of Twenty-eight Thousand Five Hundred Dollars (\$28,500) for professional services.***

All other terms and conditions of the Contract dated October 9, 2019 as amended, shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties hereto have executed this First Amendment to Consultant Services Contract the day and year first hereinabove written.

**CITY OF WATSONVILLE**

**VERDE DESIGN, INC.**

By \_\_\_\_\_  
Matthew D. Huffaker, City Manager

By \_\_\_\_\_  
Derek McKee, Principal

ATTEST:

By \_\_\_\_\_  
Beatriz Vázquez Flores, City Clerk

APPROVED AS TO FORM:

By \_\_\_\_\_  
Alan J. Smith, City Attorney

## **EXHIBIT "1"**

### **FIRST AMENDMENT TO SCOPE OF SERVICES**

The scope of services is as follows:

Verde to provide design services for 3 interpretive signs and 26 wayfinding design, details and specifications as additional services for their work on the Watsonville Slough Connector Trail project.

Verde will review the original concepts and develop a construction document package including layout, sign schedule, construction details and specifications.

Sign package will include print ready graphics in electronic format and be prepared for bid and installation.

\$23,500 design service and \$5000 allowance for bid and construction support