

**FIRST AMENDMENT TO CONSULTANT SERVICES CONTRACT
BETWEEN THE CITY OF WATSONVILLE
AND PSOMAS, A CORPORATION**

THIS FIRST AMENDMENT TO CONTRACT for consultant services is entered into by and between the **City of Watsonville** ("City") and **Psomas, a Corporation** this _____ . The City and Consultant agree as follows:

RECITALS

WHEREAS, the City and Consultant have previously executed a Consultant Services Contract to provide Construction Management and Inspection Services for the Corralitos Sand Filter Structure Roof Replacement and Concrete Repair Project, dated December 3, 2020;

WHEREAS, the City has added additional tasks to the work program of the Consultant causing additional cost and time to the project completion; and

WHEREAS, this First Amendment of the Contract for Consultant Services is in the best interest of the City of Watsonville.

NOW, THEREFORE, the City and the Consultant agree that the Contract shall be amended as follows:

Section 1 is hereby amended to read:

"Section 1. Scope of Services. In addition to the performance of those services specified in detail in Exhibit "A" of the Contract, Consultant shall perform the additional services specified in detail in the following and are attached hereto and incorporated herein:

Exhibit 1, Proposal dated July 19, 2021

Schedule of Performance. Contract end date to extend to December 31, 2021

Section 4 is hereby amended to read:

"Section 4 and Exhibit "C" both entitled "Compensation" of the Contract, are hereby amended to provide an additional amount of

compensation of twenty-two thousand, nine hundred fifty and no cents, (\$22,950) for professional services.

All other terms and conditions of the Contract dated December 3, 2020, as amended, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Second Amendment to Consultant Services Contract the day and year first hereinabove written.

CITY OF WATSONVILLE

PSOMAS, A CORPORATION

By _____
Matthew D. Huffaker, City Manager

DocuSigned by:
Gary Skrel
By _____
RD56DE24415D402...
Gary Skrel, Vice President

ATTEST:

By _____
Beatriz Vázquez Flores, City Clerk

APPROVED AS TO FORM:

By _____
Alan J. Smith, City Attorney

EXHIBIT "1"

FIRST AMENDMENT TO SCOPE OF SERVICES

The scope of services is as follows:

See attached Exhibit 1

July 19, 2021

Danielle Green
Principal Engineer
City of Watsonville
Public Works Department
250 Main Street
Watsonville, CA 95075

Subject: PSOMAS CM and Inspection Services Proposal Revised Amendment Request for
the Corralitos Sand Filter Structure Roof Replacement and Concrete Repair Project

Dear Danielle,

As you are aware the referenced Project required additional CM time and inspection support related to the significant addition of the sedimentation basin roof replacement scope to Topline's Contract. Subsequently, Psomas did incur additional costs exceeding our original budget for support related to sorting and assisting in the classification of reusable wood members as well as sedimentation basin hatch and hose rack revisions.

We are requesting an amendment in the amount of \$22,950 to help cover these additional costs. Cost breakdown for our amendment request is as follows:

Melanie Carrido, CM:	30 Hrs x \$190/Hr	=	\$ 5,700
Larry Clough, Inspector:	100 Hrs x \$ 170/Hr	=	\$ 17,000
Patrick Hughes, OE/FE:	2 Hrs x \$ 125/Hr	=	\$ 250
	Total		\$ 22,950

Please contact me if you have any questions or require additional information. We greatly appreciate your consideration of this amendment request.

Sincerely,

PSOMAS



Melanie Carrido, P.E.
Construction Manager

cc: Gary Skrel
Donna Bubelis

1660 Olympic Boulevard
Suite 300
Walnut Creek, CA 94596

Tel 925.933.2300
www.Psomas.com