

**THIRD AMENDMENT TO CONSULTANT SERVICES CONTRACT
BETWEEN THE CITY OF WATSONVILLE
AND VERDE DESIGN, INC.**

THIS THIRD AMENDMENT TO CONTRACT for consultant services is entered into by and between the **City of Watsonville** ("City") and **Verde Design, Inc.** ("Consultant") this 29th day of December, 2021. The City and Consultant agree as follows:

RECITALS

WHEREAS, City and Consultant have previously executed a Formal Bid Contract to develop a strategic plan for Parks and Community Services and Park Master Plan for Ramsay Park and City Plaza on December 11, 2018;

WHEREAS, City and Consultant have previously executed a First Amendment to the contract, adding additional tasks, time and compensation to the work program on October 7, 2019;

WHEREAS, City and Consultant have previously executed a Second Amendment to the contract, adding additional tasks, time and compensation to the work program on February 5, 2020;

WHEREAS, the City has added additional tasks to the work program of the Consultant causing additional time to the project completion; and

WHEREAS, the amendment of the Contract for Consultant Services is in the best interest of the City of Watsonville.

NOW, THEREFORE, the City and the Consultant agree that the Contract shall be amended as follows:

Section 2 is hereby amended to read:

"Section 2 Term of Contract, is hereby amended to extend the Contract end date to June 30, 2022.

All other terms and conditions of the Contract dated December 11, 2018, as amended, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Second Amendment to Consultant Services Contract the day and year first hereinabove written.

CITY OF WATSONVILLE

VERDE DESIGN, INC.

By _____
Tamara Vides, City Manager

DocuSigned by:
By Derek McKee
Derek McKee, Principal

ATTEST:

By _____
Beatriz Vázquez Flores, City Clerk

APPROVED AS TO FORM:

By _____
Samantha W. Zutler, City Attorney