

# Implementation of New Organics Collection Program

**April 11<sup>th</sup> through April 15<sup>th</sup> - Route RS1 Organics carts delivered**

**April 18<sup>th</sup> – Route RS1 weekly organic service begins**

**April 18<sup>th</sup> – April 22<sup>nd</sup> - Route RS2 Organics carts delivered**

**April 25<sup>th</sup> – Route RS2 weekly organic service begins**

**April 25<sup>th</sup> – April 29<sup>th</sup> - Route RS3 Organics carts delivered**

**May 2<sup>nd</sup> - Route RS3 weekly organic service begins**



# April Residential Service Roll-Out



**Each of 3 weeks in April a new route is added. Residents are notified to start placing their green cart on curb the same day as their gray cart service the week following their new bin or notice.**

# Route 1: Residential Service Roll Out

**Route RS1:** Delivered April 11-15 & First Pick Up April 18-22

**RS1 Route Neighborhoods:**

## Monday

Rolling Hills Area, Chapel Loop Areas

## Tuesday

Starlight, Cesar Chavez Areas

## Wednesday

California Street, Dolores, East Lake Areas

## Thursday

Opposite side of Wednesday's Streets

## Friday

Carmel, Delaware, Lake Village Areas



# Route 2: Residential Service Roll-Out



**Route RS2:** Delivered April 18-22 & First Pick Up April 25-29  
**RS2 Route Neighborhoods:**

## Monday

Loma Prieta, Winding Way, Hope Areas

## Tuesday

Clifford, Crestview, Atkinson Areas

## Wednesday

Argos, East Beach, Center Areas

## Thursday

Opposite side of Wednesday's Streets

## Friday

Martinelli, Tuttle, Vista Mountain Montana Areas

# Route 3: Residential Service Roll-Out



**Route RS3:** Delivered April 25-29 & First Pick Up May 2-6  
**RS3 Route Neighborhoods:**

## Monday

Richardson Area

## Tuesday

Mobile Home Parks

## Wednesday

Ford, Kilburn Areas

## Thursday

Opposite side of Wednesday's Streets

## Friday

Paseo, Light House Areas

