

**FOURTH AMENDMENT TO CONSULTANT SERVICES CONTRACT  
BETWEEN THE CITY OF WATSONVILLE  
AND HARRIS & ASSOCIATES, INC.**

**THIS FOURTH AMENDMENT TO CONTRACT** for consultant services is entered into by and between the **City of Watsonville** ("City") and **Harris & Associates, Inc.** ("Consultant") this day of \_\_\_\_\_. The City and Consultant agree as follows:

**RECITALS**

**WHEREAS**, City and Consultant have previously executed a Consultant Services Contract to provide design services for the Rail Trail Lee Road Project, No. CT-18-01A and the Rail Trail Walker Street Project, No. CT-18-01B, dated May 23, 2018; and

**WHEREAS**, the original contract was in the amount of \$121,665 with an expiration date of June 30, 2020;

**WHEREAS**, on December 11, 2019, First Amendment was executed to amend Section 1. and Exhibit "A" both entitled "Scope of Work", and Section 2. Term of Contract and Exhibit "B", Schedule of Performance, and Section 4. and Exhibit "C" both entitled "Compensation", as the City added additional tasks to the work program and provided an additional amount of compensation of \$207,445 for a cumulative contract total of \$329,110 and extended the completion date to June 30, 2022; and

**WHEREAS**, on March 10, 2021, Second Amendment was executed to amend Section 1. and Exhibit "A" both entitled "Scope of Work", and Section 4. and Exhibit "C" both entitled "Compensation", as the City added additional tasks to the work program and provided an additional amount of compensation of \$13,992 for a cumulative contract total of \$343,102; and

**WHEREAS**, on March 10, 2021, Third Amendment was executed to amend Section 1. and Exhibit "A" both entitled "Scope of Work", and Section 4. and Exhibit "C"

both entitled "Compensation", as the City added additional tasks to the work program and provided an additional amount of compensation of \$14,784 for a cumulative contract total of \$357,886; and

**WHEREAS**, the Fourth Amendment of the Contract for Consultant Services is in the best interest of the City of Watsonville.

**NOW, THEREFORE**, the City and the Consultant agree that the Contract shall be amended as follows:

Section 2. "Term of Contract" is hereby amended to read:

***"The term of this contract shall be from May 23, 2018 to June 30, 2023."***

Section 3. and Exhibit "B" both entitled "Schedule of Performance" is hereby amended to read:

***All work shall be completed by June 30, 2023.***

All other terms and conditions of the Contract dated May 23, 2018, as amended, shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties hereto have executed this Fourth Amendment to Consultant Services Contract the day and year first hereinabove written.

**CITY OF WATSONVILLE**

By \_\_\_\_\_  
Tamara Vides, City Manager Pro-  
Tempore

ATTEST:

By \_\_\_\_\_  
Irwin I. Ortiz, City Clerk

APPROVED AS TO FORM:

By \_\_\_\_\_  
Samantha W. Zutler, City Attorney

**HARRIS & ASSOCIATES, INC.**

DocuSigned by:  
By Frank Lopez  
302888E2C9D142A...  
Frank Lopez, Vice President of Engineering