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Agenda Report 
 

 
MEETING DATE: Tuesday, January 14, 2025 
 

TO: City Council 
 

FROM: PUBLIC WORKS & UTILITIES DIRECTOR LINDBERG 
   ASST PUBLIC WORKS & UTILITIES DIRECTOR GREEN 
  

SUBJECT: RESOLUTION REJECTING ALL BIDS FOR THE HARKINS 
SLOUGH ROAD OVERPASS SANITARY SEWER FORCE MAIN 
RELOCATION PROJECT, NO. ST-23-14859SS 

 
 
 
RECOMMENDED ACTION: 
Adopt a resolution rejecting all bids for the plans and specifications for the Harkins Slough 
Road Overpass Sanitary Sewer Force Main Relocation Project, No. ST-23-14859SS. 
 
BACKGROUND: 
The Harkins Slough Road Overpass Sanitary Sewer Force Main Relocation Project, No. 
ST-23-14859SS was bid and the results received, requiring action from City Council. 
 
DISCUSSION: 
At the July 9, 2024 meeting, Council adopted Resolution No. 135-24 (CM) approving the 
plans and specifications and calling for bids for the Harkins Slough Road Overpass 
Sanitary Sewer Force Main Relocation Project, No. ST-23-14859SS. 
 
Bids were opened on November 26, 2024 at 3:30pm. The bid results are summarized 
below: 
 

Contractor Bid Total 

CEAU $795,112.81 

 
Engineer’s estimate was $697,284 which included a 20% contingency. The only bid 
received was 14% higher than this estimate, which is outside the planned budget 
available for the project.  
 
Staff therefore recommends that all bids be rejected. Rather than rebidding the sewer 
relocation project as a separate project again. Given the schedule of the bridge project 
and the coordination that will be required with its installation contractor, there is not 
sufficient time available to rebid and complete sewer relocation ahead of the bridge 
project construction. Staff therefore plans instead to incorporate this project’s design into 
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the larger Harkins Slough pedestrian bridge improvements project which is anticipated to 
be bid in spring 2025. 
 
STRATEGIC PLAN: 
This action is consistent with: 
2-Infrastructure & Environment 
4-Fiscal Health 
 
FINANCIAL IMPACT: 
This action does not have a financial impact at this time. Project costs will be addressed as 
part of the Harkins Slough pedestrian bridge project, anticipated to bid in spring of 2025.  
 
ALTERNATIVE ACTION: 
No reasonable alternatives are known at this time. 
 
ATTACHMENTS AND/OR REFERENCES (If any): 
None. 


