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RESOLUTION NO.__________ (CM) 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF 
WATSONVILLE APPROVING CHANGE ORDER NO. 3 TO  CONTRACT 
FOR PROFESSIONAL SERVICES BETWEEN THE CITY OF 
WATSONVILLE AND CHRISP COMPANY, A CORPORATION, FOR ON 
CALL STRIPING, PROJECT NO. ST-23-01QB; INCREASING THE 
CONTRACT COMPENSATION, IN THE AMOUNT OF $271,434.50 FOR 
A REVISED TOTAL CONTRACT AMOUNT OF $740,431.50; AND 
AUTHORIZING AND DIRECTING THE CITY MANAGER TO EXECUTE 
SAME  
 
WHEREAS, on August 29, 2023, the City Council adopted Resolution No. 163-23 

(CM) awarding a contract to Chrisp Company, a corporation, for On-Call Striping, Project 

No. ST-23-01, in an amount not to exceed $208,450; and 

WHEREAS, on January 16, 2024, the City Council adopted Resolution No. 8-24 

(CM), approving Contract Change Order No. 1, revising the scope of work and increasing 

compensation by $141,500 for a total contract amount of $350,000; and 

WHEREAS, on December 10, 2024, the City Council adopted Resolution No. 243-

24 (CM), approving Contract Change Order No. 2, revising the scope of work and 

increasing compensation by $118,997 for a total contract amount of $468,997  

WHEREAS, staff have identified additional streets for striping, and additional 

funding is needed for striping and marking these streets; and 

WHEREAS, this Contract Change Order No. 3 will increase compensation by 

$271,434.50, for a total contract amount not to exceed $740,431.50. 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY 

OF WATSONVILLE, CALIFORNIA, AS FOLLOWS: 

1. No additional California Environmental Quality (CEQA) review is required 

for the Contract Change Order with Chrisp Company. On December 10, 2024, the City 

Council declared the On-Call Striping, Project No. ST-23-01QB, as exempt in accordance  
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with CEQA Guidelines Section 15301 (c)(12), because it involves the painting of curbs, 

crosswalks, bus stops, parking spaces and land markings. This Change Order does not 

create any new or more significant impacts that were not previously analyzed.   

2. Change Order No. 3 to the Contract between the City of Watsonville and 

Chrisp Company, a corporation, a copy of which is attached hereto and incorporated 

herein by this reference, is hereby approved.  

3.  The City Manager is hereby authorized and directed to execute said 

Amendment for and on behalf of the City of Watsonville with minor revisions that may be 

approved by the City Manager and the City Attorney. 

 
************************************** 


