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COOPERATIVE AGREEMENT 

This AGREEMENT, effective on _______________________________, is between the State of 

California, acting through its Department of Transportation, referred to as CALTRANS, and:  

City of Watsonville, a body politic and municipal corporation or chartered city of the State of 

California, referred to hereinafter as CITY. 

An individual signatory agency in this AGREEMENT is referred to as a PARTY. Collectively, the 

signatory agencies in this AGREEMENT are referred to as PARTIES. 

RECITALS 

1. PARTIES are authorized to enter into a cooperative agreement for improvements to the State 

Highway System per the California Streets and Highways Code, Sections 114 and 130. 

2. For the purpose of this AGREEMENT, to construct improvements and Bike/Ped bridge in 

Santa Cruz County at Harkins Slough Road  will be referred to hereinafter as PROJECT.  The 

PROJECT scope of work is defined in the project initiation and approval documents (e.g. 

Project Study Report, Permit Engineering Evaluation Report, or Project Report).  

3. All obligations and responsibilities assigned in this AGREEMENT to complete the following 

PROJECT COMPONENTS will be referred to hereinafter as WORK: 

 PLANS, SPECIFICATIONS, AND ESTIMATE (PS&E) 

 RIGHT-OF-WAY 

Each PROJECT COMPONENT is defined in the CALTRANS Workplan Standards Guide as a 

distinct group of activities/products in the project planning and development process.  
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4. The term AGREEMENT, as used herein, includes this document and any attachments, 

exhibits, and amendments.  

This AGREEMENT is separate from and does not modify or replace any other cooperative 

agreement or memorandum of understanding between the PARTIES regarding the PROJECT. 

PARTIES intend this AGREEMENT to be their final expression that supersedes any oral 

understanding or writings pertaining to the WORK.  The requirements of this AGREEMENT 

will preside over any conflicting requirements in any documents that are made an express part 

of this AGREEMENT. 

If any provisions in this AGREEMENT are found by a court of competent jurisdiction to be, or 

are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other 

AGREEMENT provisions invalid, inoperative, or unenforceable, and those provisions will be 

automatically severed from this AGREEMENT. 

Except as otherwise provided in the AGREEMENT, PARTIES will execute a written 

amendment if there are any changes to the terms of this AGREEMENT. 

PARTIES agree to sign a CLOSURE STATEMENT to terminate this AGREEMENT.  

However, all indemnification, document retention, audit, claims, environmental commitment, 

legal challenge, maintenance and ownership articles will remain in effect until terminated or 

modified in writing by mutual agreement or expire by the statute of limitations. 

5. The following work associated with this PROJECT has been completed or is in progress: 

 CALTRANS approved the Categorical Exemption on February 4, 2020 (Cooperative 

Agreement No. 05-0318). 

 CALTRANS completed the Project Initiation Document on January 24, 2017 

(Cooperative Agreement No. 05-0297). 

 CALTRANS completed the Project Report on June 30, 2020 (Cooperative Agreement 

No. 05-0318). 

6. In this AGREEMENT capitalized words represent defined terms, initialisms, or acronyms. 

7. PARTIES hereby set forth the terms, covenants, and conditions of this AGREEMENT. 
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RESPONSIBILITIES 

Sponsorship 

8. A SPONSOR is responsible for establishing the scope of the PROJECT and securing the 

financial resources to fund the WORK.  A SPONSOR is responsible for securing additional 

funds when necessary or implementing PROJECT changes to ensure the WORK can be 

completed with the funds obligated in this AGREEMENT.  

PROJECT changes, as described in the CALTRANS Project Development Procedures Manual, 

will be approved by CALTRANS as the owner/operator of the State Highway System.  

9. CITY is the SPONSOR for the WORK in this AGREEMENT. 

Implementing Agency 

10. The IMPLEMENTING AGENCY is the PARTY responsible for managing the scope, cost, 

schedule, and quality of the work activities and products of a PROJECT COMPONENT. 

 CALTRANS is the Plans, Specifications, and Estimate (PS&E) IMPLEMENTING 

AGENCY.   

PS&E includes the development of the plans, specifications, and estimate; obtaining any 

resource agency permits; and the advertisement/award of the construction contract.   

 CALTRANS is the RIGHT OF WAY IMPLEMENTING AGENCY    

RIGHT OF WAY includes coordination with utility owners for the protection, removal, 

or relocation of utilities; the acquisition of right-of-way interests; and post-construction 

work such as right-of-way monumentation/recordation, relinquishments/vacations, and 

excess land transactions.  The RIGHT OF WAY component budget identifies the cost of 

the capital costs of right-of-way acquisition (RIGHT-OF-WAY CAPITAL) and the cost 

of the staff work in support of the acquisition (RIGHT-OF-WAY SUPPORT).  

11. Any PARTY responsible for completing WORK will make its personnel and consultants that 

prepare WORK available to help resolve WORK-related problems and changes for the entire 

duration of the PROJECT including PROJECT work that may occur under separate 

agreements.   
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Funding 

12. Funding sources, PARTIES committing funds, funding amounts, and invoicing/payment 

details are documented in the Funding Summary section of this AGREEMENT. 

PARTIES will amend this AGREEMENT by updating and replacing the Funding Summary, in 

its entirety, each time the funding details change. Funding Summary replacements will be 

executed by a legally authorized representative of the respective PARTIES. The most current 

fully executed Funding Summary supersedes any previous Funding Summary created for this 

AGREEMENT. 

13. PARTIES will not be reimbursed for costs beyond the funds obligated in this AGREEMENT. 

If an IMPLEMENTING AGENCY anticipates that funding for the WORK will be insufficient 

to complete the WORK, the IMPLEMENTING AGENCY will promptly notify the 

SPONSOR. 

14. Unless otherwise documented in the Funding Summary, overall liability for project costs 

within a PROJECT COMPONENT will be in proportion to the amount contributed to that 

PROJECT COMPONENT by each fund type. 

15. Unless otherwise documented in the Funding Summary, any savings recognized within a 

PROJECT COMPONENT will be credited or reimbursed, when allowed by policy or law, in 

proportion to the amount contributed to that PROJECT COMPONENT by each fund type. 

16. WORK costs, except those that are specifically excluded in this AGREEMENT, are to be paid 

from the funds obligated in the Funding Summary. Costs that are specifically excluded from 

the funds obligated in this AGREEMENT are to be paid by the PARTY incurring the costs 

from funds that are independent of this AGREEMENT. 

CEQA Lead Agency 

17. CALTRANS is the CEQA Lead Agency for the PROJECT. 

Environmental Permits, Approvals and Agreements 

18. PARTIES will comply with the commitments and conditions set forth in the environmental 

documentation, environmental permits, approvals, and applicable agreements as those 

commitments and conditions apply to each PARTIES responsibilities in this AGREEMENT.  
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19. Unless otherwise assigned in this AGREEMENT, the IMPLEMENTING AGENCY for a 

PROJECT COMPONENT is responsible for all PROJECT COMPONENT WORK associated 

with coordinating, obtaining, implementing, renewing, and amending the PROJECT permits, 

agreements, and approvals whether they are identified in the planned project scope of work or 

become necessary in the course of completing the PROJECT.   

20. The PROJECT requires the following environmental permits/approvals: 

ENVIRONMENTAL PERMITS/REQUIREMENTS 

Coastal Development Permit, California Coastal Commission 

 

Plans, Specifications, and Estimate (PS&E) 

21. As the PS&E IMPLEMENTING AGENCY, CALTRANS is responsible for all PS&E WORK 

except those activities and responsibilities that are assigned to another PARTY and those 

activities that are excluded under this AGREEMENT. 

22. CALTRANS will prepare Utility Conflict Maps identifying the accommodation, protection, 

relocation, or removal of any existing utility facilities that conflict with construction of the 

PROJECT or that violate CALTRANS’ encroachment policy. 

23. CALTRANS will determine the cost to positively identify and locate, accommodate, protect, 

relocate, or remove any utility facilities whether inside or outside the State Highway System 

right-of-way in accordance with federal and California laws and regulations, and CALTRANS’ 

policies, procedures, standards, practices, and applicable agreements including but not limited 

to Freeway Master Contracts. 

24. PARTIES acknowledge that the activities Final District PS&E Package (255.20) and Contract 

Bid Documents “Ready to List” (260) will be performed by CALTRANS.  Because 

CALTRANS is anticipated to perform the advertisement, award, and administration (AAA) of 

the construction contract, the PS&E package must be reviewed and approved by CALTRANS 

District and HQ Office Engineers prior to advertisement. 

CITY will ensure that any consultant involved in the preparation of the PS&E package will 

remain available to address all comments generated during the performance of the Final 

District PS&E Package and Contract Bid Documents “Ready to List” activities. 
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RIGHT-OF-WAY 

25. As the RIGHT-OF-WAY IMPLEMENTING AGENCY, CALTRANS is responsible for all 

RIGHT-OF-WAY WORK except those activities and responsibilities that are assigned to 

another PARTY and those activities that are excluded under this AGREEMENT.   

26. The California Transportation Commission is responsible for hearing and adopting Resolutions 

of Necessity.  

27. CALTRANS will provide Right-of-Way Certification prior to PROJECT advertisement.  

28. Physical and legal possession of the right-of-way must be completed prior to advertising the 

construction contract, unless PARTIES mutually agree to other arrangements in writing. 

29. Right-of-way conveyances must be completed prior to WORK completion unless PARTIES 

mutually agree to other arrangements in writing.  

Schedule 

30. PARTIES will manage the WORK schedule to ensure the timely use of obligated funds and to 

ensure compliance with any environmental permits, right-of-way agreements, construction 

contracts, and any other commitments.  PARTIES will communicate schedule risks or changes 

as soon as they are identified and will actively manage and mitigate schedule risks. 

31. The IMPLEMENTING AGENCY for each PROJECT COMPONENT will furnish PARTIES 

with written quarterly progress reports during the completion of the WORK.  
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Additional Provisions 

Standards 

32. PARTIES will perform all WORK in accordance with federal and California laws, regulations, 

and standards; Federal Highway Administration (FHWA) standards; and CALTRANS 

standards.  CALTRANS standards include, but are not limited to, the guidance provided in the: 

 CADD Users Manual 

 CALTRANS policies and directives  

 Plans Preparation Manual 

 Project Development Procedures Manual (PDPM) 

 Workplan Standards Guide  

 Standard Environmental Reference  

 Highway Design Manual  

 Right of Way Manual  

Qualifications 

33. Each PARTY will ensure that personnel participating in WORK are appropriately qualified or 

licensed to perform the tasks assigned to them.  

34. CITY will issue any encroachment permits that are necessary for WORK within its jurisdiction 

and outside the State Highway System right-of-way.  CITY will provide encroachment permits 

to CALTRANS, its contractors, consultants and agents, at no cost. 

35. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will coordinate, prepare, 

obtain, implement, renew, and amend any encroachment permits needed to complete the 

WORK. 

Protected Resources 

36. If any PARTY discovers unanticipated cultural, archaeological, paleontological, or other 

protected resources during WORK, all WORK in that area will stop and that PARTY will 

notify all PARTIES within 24 hours of discovery. WORK may only resume after a qualified 

professional has evaluated the nature and significance of the discovery and CALTRANS 

approves a plan for its removal or protection. 
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Disclosures 

37. PARTIES will hold all administrative drafts and administrative final reports, studies, materials, 

and documentation relied upon, produced, created, or utilized for the WORK in confidence to 

the extent permitted by law and where applicable, the provisions of California Government 

Code, Section 6254.5(e) will protect the confidentiality of such documents in the event that 

said documents are shared between PARTIES. 

PARTIES will not distribute, release, or share said documents with anyone other than 

employees, agents, and consultants who require access to complete the WORK without the 

written consent of the PARTY authorized to release them, unless required or authorized to do 

so by law. 

38. If a PARTY receives a public records request pertaining to the WORK, that PARTY will 

notify PARTIES within five (5) working days of receipt and make PARTIES aware of any 

disclosed public records. 

Hazardous Materials 

39. HM-1 is hazardous material (including, but not limited to, hazardous waste) that may require 

removal and disposal pursuant to federal or state law, irrespective of whether it is disturbed by 

the PROJECT or not. 

HM-2 is hazardous material (including, but not limited to, hazardous waste) that may require 

removal and disposal pursuant to federal or state law only if disturbed by the PROJECT.   

The management activities related to HM-1 and HM-2, including and without limitation, any 

necessary manifest requirements and disposal facility designations are referred to herein as 

HM-1 MANAGEMENT and HM-2 MANAGEMENT respectively. 

40. If HM-1 or HM-2 is found the discovering PARTY will immediately notify all other 

PARTIES. 

41. CALTRANS, independent of the PROJECT, is responsible for any HM-1 found within the 

existing State Highway System right-of-way.  CALTRANS will undertake, or cause to be 

undertaken, HM-1 MANAGEMENT with minimum impact to the PROJECT schedule. 

CALTRANS will pay, or cause to be paid, the cost of HM-1 MANAGEMENT for HM-1 

found within the existing State Highway System right-of-way with funds that are independent 

of the funds obligated in this AGREEMENT. 
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42. CITY, independent of the PROJECT, is responsible for any HM-1 found within the PROJECT 

limits and outside the existing State Highway System right-of-way.  CITY will undertake, or 

cause to be undertaken, HM-1 MANAGEMENT with minimum impact to the PROJECT 

schedule.   

CITY will pay, or cause to be paid, the cost of HM-1 MANAGEMENT for HM-1 found within 

the PROJECT limits and outside of the existing State Highway System right-of-way with funds 

that are independent of the funds obligated in this AGREEMENT. 

43. CALTRANS’ acquisition or acceptance of title to any property on which any HM-1 or HM-2 is 

found will proceed in accordance with CALTRANS’ policy on such acquisition. 

Claims 

44. Any PARTY that is responsible for completing WORK may accept, reject, compromise, settle, 

or litigate claims arising from the WORK without concurrence from the other PARTY. 

45. PARTIES will confer on any claim that may affect the WORK or PARTIES’ liability or 

responsibility under this AGREEMENT in order to retain resolution possibilities for potential 

future claims. No PARTY will prejudice the rights of another PARTY until after PARTIES 

confer on the claim. 

46. If the WORK expends state or federal funds, each PARTY will comply with the Federal 

Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal 

Awards of 2 CFR, Part 200.  PARTIES will ensure that any for-profit consultant hired to 

participate in the WORK will comply with the requirements in 48 CFR, Chapter 1, Part 31.  

When state or federal funds are expended on the WORK these principles and requirements 

apply to all funding types included in this AGREEMENT.  

Accounting and Audits 

47. PARTIES will maintain, and will ensure that any consultant hired by PARTIES to participate 

in WORK will maintain, a financial management system that conforms to Generally Accepted 

Accounting Principles (GAAP), and that can properly accumulate and segregate incurred 

PROJECT costs and billings. 

48. PARTIES will maintain and make available to each other all WORK-related documents, 

including financial data, during the term of this AGREEMENT. 

PARTIES will retain all WORK-related records for three (3) years after the final voucher. 

PARTIES will require that any consultants hired to participate in the WORK will comply with 

this Article. 
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49. PARTIES have the right to audit each other in accordance with generally accepted 

governmental audit standards. 

CALTRANS, the State Auditor, FHWA (if the PROJECT utilizes federal funds), and CITY 

will have access to all WORK -related records of each PARTY, and any consultant hired by a 

PARTY to participate in WORK, for audit, examination, excerpt, or transcription. 

The examination of any records will take place in the offices and locations where said records 

are generated and/or stored and will be accomplished during reasonable hours of operation. 

The auditing PARTY will be permitted to make copies of any WORK-related records needed 

for the audit. 

The audited PARTY will review the draft audit, findings, and recommendations, and provide 

written comments within thirty (30) calendar days of receipt. 

Upon completion of the final audit, PARTIES have forty-five (45) calendar days to refund or 

invoice as necessary in order to satisfy the obligation of the audit. 

Any audit dispute not resolved by PARTIES is subject to mediation.  Mediation will follow the 

process described in the General Conditions section of this AGREEMENT. 

50. If the WORK expends state or federal funds, each PARTY will undergo an annual audit in 

accordance with the Single Audit Act in the Federal Uniform Administrative Requirements, 

Cost Principles, and Audit Requirements for Federal Awards as defined in 2 CFR, Part 200. 

51. When a PARTY reimburses a consultant for WORK with state or federal funds, the 

procurement of the consultant and the consultant overhead costs will be in accordance with the 

Local Assistance Procedures Manual, Chapter 10.   

Interruption of Work 

52. If WORK stops for any reason, each PARTY will continue with environmental commitments 

included in the environmental documentation, permits, agreements, or approvals that are in 

effect at the time that WORK stops, and will keep the PROJECT in environmental compliance 

until WORK resumes. 

Penalties, Judgements and Settlements 

53. The cost of awards, judgements, or settlements generated by the WORK are to be paid from 

the funds obligated in this AGREEMENT. 

54. The cost of legal challenges to the environmental process or documentation may be paid from 

the funds obligated in this AGREEMENT. 
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55. Any PARTY whose action or lack of action causes the levy of fines, interest, or penalties will 

indemnify and hold all other PARTIES harmless per the terms of this AGREEMENT. 

Environmental Compliance 

56. If during performance of WORK additional activities or environmental documentation is 

necessary to keep the PROJECT in environmental compliance, PARTIES will amend this 

AGREEMENT to include completion of those additional tasks. 

GENERAL CONDITIONS 

57. All portions of this AGREEMENT, including the Recitals Section, are enforceable. 

Venue 

58. PARTIES understand that this AGREEMENT is in accordance with and governed by the 

Constitution and laws of the State of California. This AGREEMENT will be enforceable in the 

State of California. Any PARTY initiating legal action arising from this AGREEMENT will 

file and maintain that legal action in the Superior Court of the county in which the 

CALTRANS district office that is signatory to this AGREEMENT resides, or in the Superior 

Court of the county in which the PROJECT is physically located. 

Exemptions 

59. All CALTRANS’ obligations under this AGREEMENT are subject to the appropriation of 

resources by the Legislature, the State Budget Act authority, programming and allocation of 

funds by the California Transportation Commission (CTC). 

Indemnification 

60. Neither CALTRANS nor any of its officers and employees, are responsible for any injury, 

damage, or liability occurring by reason of anything done or omitted to be done by CITY, its 

contractors, sub-contractors, and/or its agents under or in connection with any work, authority, 

or jurisdiction conferred upon CITY under this AGREEMENT.  It is understood and agreed 

that CITY, to the extent permitted by law, will defend, indemnify, and save harmless 

CALTRANS and all of their officers and employees from all claims, suits, or actions of every 

name, kind, and description brought forth under, but not limited to, tortious, contractual, 

inverse condemnation, or other theories and assertions of liability occurring by reason of 

anything done or omitted to be done by CITY, its contractors, sub-contractors, and/or its agents 

under this AGREEMENT. 
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61. Neither CITY nor any of its officers and employees, are responsible for any injury, damage, or 

liability occurring by reason of anything done or omitted to be done by CALTRANS, its 

contractors, sub-contractors, and/or its agents under or in connection with any work, authority, 

or jurisdiction conferred upon CALTRANS under this AGREEMENT.  It is understood and 

agreed that CALTRANS, to the extent permitted by law, will defend, indemnify, and save 

harmless CITY and all of their officers and employees from all claims, suits, or actions of 

every name, kind, and description brought forth under, but not limited to, tortious, contractual, 

inverse condemnation, or other theories and assertions of liability occurring by reason of 

anything done or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or 

its agents under this AGREEMENT. 

Non-parties 

62. PARTIES do not intend this AGREEMENT to create a third party beneficiary or define duties, 

obligations, or rights for entities not signatory to this AGREEMENT.  PARTIES do not intend 

this AGREEMENT to affect their legal liability by imposing any standard of care for fulfilling 

the WORK different from the standards imposed by law. 

63. PARTIES will not assign or attempt to assign obligations to entities not signatory to this 

AGREEMENT without an amendment to this AGREEMENT. 

Ambiguity and Performance 

64. Neither PARTY will interpret any ambiguity contained in this AGREEMENT against the other 

PARTY.  PARTIES waive the provisions of California Civil Code, Section 1654. 

A waiver of a PARTY’s performance under this AGREEMENT will not constitute a 

continuous waiver of any other provision. 

65. A delay or omission to exercise a right or power due to a default does not negate the use of that 

right or power in the future when deemed necessary. 

Defaults 

66. If any PARTY defaults in its performance of the WORK, a non-defaulting PARTY will request 

in writing that the default be remedied within thirty (30) calendar days.  If the defaulting 

PARTY fails to do so, the non-defaulting PARTY may initiate dispute resolution. 
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Dispute Resolution 

67. PARTIES will first attempt to resolve AGREEMENT disputes at the PROJECT team level as 

described in the Quality Management Plan.  If they cannot resolve the dispute themselves, the 

CALTRANS District Director and the Executive Officer of CITY will attempt to negotiate a 

resolution. If PARTIES do not reach a resolution, PARTIES’ legal counsel will initiate 

mediation. PARTIES agree to participate in mediation in good faith and will share equally in 

its costs. 

Neither the dispute nor the mediation process relieves PARTIES from full and timely 

performance of the WORK in accordance with the terms of this AGREEMENT.  However, if 

any PARTY stops fulfilling its obligations, any other PARTY may seek equitable relief to 

ensure that the WORK continues. 

Except for equitable relief, no PARTY may file a civil complaint until after mediation, or 

forty-five (45) calendar days after filing the written mediation request, whichever occurs first. 

PARTIES will file any civil complaints in the Superior Court of the county in which the 

CALTRANS District Office signatory to this AGREEMENT resides or in the Superior Court 

of the county in which the PROJECT is physically located.  

68. PARTIES maintain the ability to pursue alternative or additional dispute remedies if a 

previously selected remedy does not achieve resolution.  

Prevailing Wage 

69. When WORK falls within the Labor Code § 1720(a)(1) definition of "public works" in that it is 

construction, alteration, demolition, installation, or repair; or maintenance work under Labor 

Code § 1771, PARTIES will conform to the provisions of Labor Code §§ 1720-1815, and all 

applicable provisions of California Code of Regulations, Title 8, Division 1, Chapter 8, 

Subchapter 3, Articles 1-7.  PARTIES will include prevailing wage requirements in contracts 

for public work and require contractors to include the same prevailing wage requirements in all 

subcontracts.  

Work performed by a PARTY’s own employees is exempt from the Labor Code's Prevailing 

Wage requirements. 

If WORK is paid for, in whole or part, with federal funds and is of the type of work subject to 

federal prevailing wage requirements, PARTIES will conform to the provisions of the Davis-

Bacon and Related Acts, 40 U.S.C. §§ 3141-3148. 
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When applicable, PARTIES will include federal prevailing wage requirements in contracts for 

public works.  WORK performed by a PARTY’s employees is exempt from federal prevailing 

wage requirements.   
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SIGNATURES 

PARTIES are empowered by the law to enter into this AGREEMENT and have delegated to the 

undersigned the authority to execute this AGREEMENT on behalf of the respective agencies and 

covenants to have followed all the necessary legal requirements to validly execute this 

AGREEMENT. 

This AGREEMENT may be executed and delivered in counterparts, and by each PARTY in a 

separate counterpart, each of which when so executed and delivered shall constitute an original and 

all of which taken together shall constitute one and the same instrument. 

The PARTIES acknowledge that executed copies of this AGREEMENT may be exchanged by 

facsimile or email, and that such copies shall be deemed to be effective as originals. 

 

STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

 

  

Timothy M. Gubbins 

District Director 

 

Verification of funds and authority: 

 

 

  

Julia Bolger 

Resource Manager 

CITY OF WATSONVILLE 

 

 

  

Matt Huffaker, City Manager 

 

Attest: 

 

  

Beatriz Vasquez Flores 

City Clerk 

 

Approved as to form and procedure: 

 

 

  

Alan J. Smith 

City Attorney 
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FUNDING SUMMARY NO. 01 

 FUNDING TABLE 
 

IMPLEMENTING AGENCY CALTRANS CALTRANS  

Source Party Fund Type PS&E 

R/W 

SUPPORT 

R/W 

CAPITAL Totals 

LOCAL CITY Local 2,444,000 185,000 518,000 3,147,000 

Totals 2,444,000 185,000 518,000 3,147,000 

 

 

 

 
SPENDING SUMMARY 

 

 PS&E R/W Support R/W CAPITAL  

Fund Type CALTRANS CITY CALTRANS CITY CALTRANS Totals 

Local 2,444,000 0 185,000 0 518,000 3,147,000 

Totals 2,444,000 0 185,000 0 518,000 3,147,000 
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Funding 

1. If there are insufficient funds available in this AGREEMENT to place the PROJECT right-

of-way in a safe and operable condition, the appropriate IMPLEMENTING AGENCY will 

fund these activities until such time as PARTIES amend this AGREEMENT. 

That IMPLEMENTING AGENCY may request reimbursement for these costs during the 

amendment process. 

2. If there are insufficient funds in this AGREEMENT to implement the obligations and 

responsibilities of this AGREEMENT, including the applicable commitments and 

conditions included in the PROJECT environmental documentation, permits, agreements, 

and/or approvals that are in effect at a time that WORK stops, each PARTY accepts 

responsibility to fund their respective WORK until such time as PARTIES amend this 

AGREEMENT. 

Each PARTY may request reimbursement for these costs during the amendment process.  

ICRP Rate 

3. The cost of any engineering support performed by CALTRANS includes all direct and 

applicable indirect costs. CALTRANS calculates indirect costs based solely on the type of 

funds used to pay support costs. State and federal funds administered by CALTRANS are 

subject to the current Program Functional Rate. All other funds are subject to the current 

Program Functional Rate and the current Administration Rate. The Program Functional 

Rate and Administration Rate are adjusted periodically. 

In accordance with California Senate Bill 848, the Administration Rate is capped at 10 

percent until July 1, 2021, for Self-Help Counties with a countywide sales tax measure 

dedicated to transportation improvements. 

Invoicing and Payment 

4. PARTIES will invoice for funds where the SPENDING SUMMARY shows that one 

PARTY provides funds for use by another PARTY.  PARTIES will pay invoices within 

forty-five (45) calendar days of receipt of invoice when not paying with Electronic Funds 

Transfer (EFT).  When paying with EFT, CITY will pay invoices within five (5) calendar 

days of receipt of invoice. 
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5. If CITY has received EFT certification from CALTRANS, then CITY will use the EFT 

mechanism and follow all EFT procedures to pay all invoices issued from CALTRANS. 

6. When a PARTY is reimbursed for actual cost, invoices will be submitted each month for 

the prior month's expenditures.  After all PROJECT COMPONENT WORK is complete, 

PARTIES will submit a final accounting of all PROJECT COMPONENT costs.  Based on 

the final accounting, PARTIES will invoice or refund as necessary to satisfy the financial 

commitments of this AGREEMENT. 

Plans, Specifications, and Estimate (PS&E) 

7. CALTRANS will invoice CITY for a $122,000 initial deposit after execution of this 

AGREEMENT and forty-five (45) working days prior to the commencement of PS&E 

expenditures.  This deposit represents two (2) months’ estimated costs. 

Thereafter, CALTRANS will invoice, and CITY will reimburse for actual costs incurred 

and paid. 

RIGHT-OF-WAY Support 

8. CALTRANS will invoice CITY for a $15,000 initial deposit after execution of this 

AGREEMENT and forty-five (45) working days prior to the commencement of R/W 

SUPPORT expenditures.  This deposit represents two (2) months’ estimated costs. 

Thereafter, CALTRANS will invoice, and CITY will reimburse for actual costs incurred 

and paid. 

RIGHT-OF-WAY Capital 

9. CALTRANS will invoice CITY for a $50,000 initial deposit after execution of this 

AGREEMENT and forty-five (45) working days prior to the commencement of R/W 

CAPITAL expenditures.  This deposit represents one (1) months’ estimated costs. 

Thereafter, CALTRANS will invoice, and CITY will reimburse for actual costs incurred 

and paid. 
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CLOSURE STATEMENT INSTRUCTIONS 
 

 

 

Did PARTIES complete all scope, cost and schedule commitments included in this 

AGREEMENT and any amendments to this AGREEMENT? 

 YES / NO 

 

 

Did CALTRANS accept and approve all final deliverables submitted by other PARTIES? 

 YES / NO 

 

 

Did the CALTRANS HQ Office of Accounting verify that all final accounting for this 

AGREEMENT and any amendments to this AGREEMENT were completed? 

 YES / NO 

 

 

If construction is involved, did the CALTRANS District Project Manager verify that all claims 

and third party billings (utilities, etc.) have been settled before termination of the 

AGREEMENT? 

 YES / NO 

 

 

Did PARTIES complete and transmit the As-Built Plans, Project History File, and all other 

required contract documents? 

 YES / NO 

 

 

If ALL answers are “YES”, this form may be used to TERMINATE this AGREEMENT. 
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CLOSURE STATEMENT 

PARTIES agree that they have completed all scope, cost, and schedule commitments included in 

Agreement 05-0386 and any amendments to the agreement.  The final signature date on this 

document terminates agreement 05-0386 except survival articles.  All survival articles in 

agreement 05-0386 will remain in effect until expired by law, terminated or modified in writing 

by the PARTIES’ mutual agreement, whichever occurs earlier.  

 

The people signing this agreement have the authority to do so on behalf of their public agencies.  

 

This AGREEMENT may be executed and delivered in counterparts, and by each PARTY in a 

separate counterpart, each of which when so executed and delivered shall constitute an original 

and all of which taken together shall constitute one and the same instrument. 

 

The PARTIES acknowledge that executed copies of this AGREEEMENT may be exchanged by 

facsimile or email, and that such copies shall be deemed to be effective as originals. 

 

STATE OF CALIFORNIA 

DEPARTMENT OF 

TRANSPORTATION 

 

  

District Director 

 

Date:   

 

Certified as to all financial 

obligations/terms and policies 

 

 

  

Resource Manager 

 

Date:   

CITY OF WATSONVILLE 

 

 

  

City Manager 

 

Date:   

 


